
Municipal Agent Automation Project (MAAP)
Project Schedule

Deliverable Status:

Deliverable Status Start Date
Completion
Date

Project Plan Completed 8/15/02
Gap Analysis Completed 8/16/02
Tool Selection Completed 8/30/02
UI Prototype Completed 11/15/02
System Design: Completed 12/13/02
System Architecture Design Analysis: Completed 12/13/02
Updated Logical Design Completed 1/15/03
System Design and Architecture – Part II Completed 4/8/03

XML Specification (Beta) Completed 2/26/03
Updated User Interface Completed 2/28/03
Updated Object Model and Data
Model

Completed 3/14/03

Updated Sequence Diagrams Completed 4/8/03
NMVTIS Design Completed 4/8/03
XML Specification (Final) Completed 6/25/03

Low Level Design Completed 6/30/03
Completion of System Design and Low
Level Design

Completed 7/18/03

Physical Design and Unit Testing In Process 7/21/03         4/5/04*
System Testing In Process 2/3/04 5/28/04*
Training (Train the Trainer) Not Yet Started 7/6/04 7/12/04
User Acceptance Testing Not Yet Started 6/1/04 7/13/04*
Data Conversion Not Yet Started 8/14/04 8/16/04*
Full Production Cutover Not Yet Started 8/16/04 8/16/04*
Complete 1st Warranty Phase Not Yet Started 8/16/04 9/8/04*
Complete 2nd Warranty Phase Not Yet Started 9/9/04 10/6/04*
Complete 3rd Warranty Phase Not Yet Started 10/7/04       11/3/04*
Complete 4th Warranty Phase Not Yet Started 11/4/04 12/1/04*

Note:  *Subject to final DOS agreement and Change Request
Items in Italics represent paid milestones.


